

Work Breakdown Structure

1. Project Initialization.

- 1.1 Define Project Scope
- 1.2 Assemble Project Team
- 1.3 Develop Project Plan
- 1.4 Identify Stakeholders

2. Discover and understand the details of all aspects of the problem.

- 1- Meet with the Purchasing Department manager => 4 hours
- 2- Meet with several purchasing agents => 4 hours
- 3- Identify and define use cases => 5 hours
- 4- Identify and define information requirements => 1 hour
- 5- Develop workflows and descriptions for the use cases => 6 hours

3. Design the components of the solution to the problem.

- 1- Design (lay out) input screens, output screens, and reports => 10 hours
- 2- Design and build database (attributes, keys, indexes) => 3 hours
- 3- Design overall architecture => 5 hours
- 4- Design program details => 5 hours

4. Build the components and integrate everything into the solution.

- 1- Code and unit test GUI layer programs => 18 hours
- 2- Code and unit test Logic layer programs => 10 hours

5. Perform all system-level tests and then deploy the solution.

- 1- Perform system functionality tests => 4 hours
- 2- Perform user acceptance test => 7 hours

6. Deployment.

- 6.1 Prepare Deployment Plan
- 6.2 Set Up Production Environment
- 6.3 Deploy System
- 6.4 Conduct Post-Deployment Testing